



North Area Maintenance Network Contract

Monthly Report

January 2024

Summary

January has been a busy month with great progress made on all contract works. Routine grading and metalling has been lower than normal due to the Christmas shut down period, and dry summer conditions.

February will see our teams continuing on with our busy summer construction period, including pre surfacing repairs, storm damage repairs, resurfacing and ongoing routine maintenance activities and capital works projects.



Midgeley Road Pavement Rehabilitation ready for seal

Works Programme

A total of **512** work items were completed this month. This included **293** routine jobs with the remainder being cyclic, emergency works or call outs and ordered works or programmed jobs.

Routine Works Completed

The routine works completed included the following:

- Grading was completed on 13 out of 343, or 3.8%, of unsealed roads
- Metalling was completed on 2 out of 343, or 0.6% of unsealed roads
- Potholing was completed on 25 roads, with 89 jobs completed
- Roadside mowing was completed on 20 roads
- Emergency works were completed for 0 jobs this month.

Aggregate Usage

The following aggregate was used during December, the equivalent of 72 truck loads of metal:

- GAP 30 – 501 m³
- GAP 40 – 0 m³

Cyclic Works Completed

- Remarking of road centre lines and edges lines is in progress.

Drainage Maintenance and Renewals

- **104** cesspit grates were cleared
- **29** culvert marker were replaced
- **7** culvert ends were cleared
- **0** culverts were flushed
- **100m** of culvert pipes were replaced

Road Furniture Activities

- **2** signs posts were replaced
- **0** posts were painted
- **9** signs were replaced
- **13** signs were straightened
- **2** signs were cleaned
- **0** bridge edge markers were cleaned and **0** were replaced
- **0** edge markers were replaced and **0** were straightened

Structures Maintenance

- **0** bridge deck/drain holes were cleared

Road Accident Response

- No accidents occurred in January.

Environmental Management

- No non-compliance incidents occurred under the maintenance and renewals contract for the month.

Community Issues / Complaints

- The Requests for Service (FNDC) summary is attached separately.

Positive Feedback

1 unsolicited positive feedback was received this month (via Facebook).

Kia ora all!!

I would just like to say thank you to everyone who stopped to check that we were ok today on the Herekino gorge. After our ball joint broke off on our Van.

I am very thankful we didn't cause any accidents. Massive shout out to the fulton hogan workers who got our van off the road. And to the couple who dropped off the ice-blocks and drinks for our babies they really enjoyed them.

It's so nice to come home and there are still awesome people around to offer a hand when they see people in need of 1.



Maintenance Programme February 2024

- Grading, metalling and pothole repairs will continue to be completed when weather allows, with a view to moving to a summer unsealed pavement maintenance strategy to reduce ineffective grading and metalling programs during dry weather.
- Pre reseal pavement repairs will continue.
- Daily site checks continuing on all warning signage for permanent storm damage repairs that are yet to be programmed.

Inspection Activities

The following sealed and unsealed network inspection lengths were completed during January. Details for the inspections completed and the inspections due next month are attached separately.

North Area – January 2024	
Week 1	14.521 km
Week 2	418.862 km
Week 3	396.921 km
Week 4	150.447 km
TOTAL	980.751 km

Sealed Pavement Rehabilitations & Seal Extensions

Project	Completed This month	Programmed Next Month
2023/24 Pavement Rehabilitations:		
Gills Rd RP 1423-2180	Project complete.	
Sommerville Rd RP 0-184	Finish K&C and Footpath prep.	Stabilise and seal.
Midgeley Rd RP 600-1900	Stabilised and sealed.	Seal driveways.
Pawarenga Road RP 2306-2956		Project deferred by NTA.
Kaitaia Awaroa Road RP 28450 - 30140		Project deferred by NTA.
2023/24 Seal Extensions:		
Ruaroa Rd RP 3008-5681	Culvert replacements.	Complete drainage. Commence pavement works.

Reseals

Length Completed Jan 2024	Length Outstanding FY 2023/24
<ul style="list-style-type: none">• 0m completed	Nil



Diggers Valley Road Storm Damage Repair



Fairburn Road Storm Damage Repair



Midgeley Road Pavement Rehab ready for seal



Midgeley Road Pavement Rehab NDM Testing Prior to Seal



Midgeley Rd Pavement Rehab New Seal



Cable Bay Block Rd New Footpath Prep



Sommerville Ave Pavement Rehab Driveway Construction



Sommerville Ave Pavement Rehab Undercut

Footpath Renewals & New

Length Completed Jan 2024	Length Outstanding FY 2023/24
<ul style="list-style-type: none"> • Nil 	
Sites Completed Jan 2024:	
<ul style="list-style-type: none"> • Nil 	

Health and Safety

- 48 Leadership safety actions were completed, documenting safety conversations between our leadership team and crews.
- Safety improvements suggestions were documented, including using a pressurized water spraying for concrete cutting.
- No H&S Training completed this month.
- No injuries occurred this month.

Type	Number during period	Number to date	Days since last incident
LTI	0	4	62
MTI	0	2	747
FAI	0	0	1947

Contract Notices January 2024

Notice to Engineer -
NTE 102 Surfacing Rates Revision

Notice to Contractor –
Nil

Regards,

Warren Gore
Kaitaia Branch Manager

Freya Coppins
Kaitaia Construction Manager